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Mr, Martin Hestmark 5480-DOE-91
U. S. Environmental Protecdon Agency, Region VI

ATTN: Rocky Flats Project Manager, SHWM-RI

999 18th Street, Suite 500, 8 WM-C .

Denver, Colorado 80202-2405

Mr. Gary Baughman

Hazardous Waste Facilities Unit Manager
Colorado Department of Health

4210 East 11th Avenue

Denver, Colorado 80220

Gcndcxﬁcn:

This letter is in response to your July 1, 1991, letter concerning submission of a schedule for the
Operable Unit No. 2, Woman Creek Basin Interim Measure/Interim Remedial Action Plan

). In your letter you gave us a July 8, 1991, deadline in which to submit an acceptable
schedule. We have enclosed our proposed schedule. ’

When we separated this IM/IRAP from the original IM/IRAP, we were going to tic the preparation
of the Woman Creek Basin IM/IRAP to bench scale testing, Because of lack of water with
sufficient radionuclide activity, we decided in the May 22, 1991, meeting to proceed with
preparation of the IM/IRAP without bench scale testing and initiation of document preparation
began. As we proposed in our February 15, 1991, letter (1141-DOE-91), based upon bench scale
testing, we were looking at a Spring of 1993 start-up date. Our current proposal is not too
different from your February 25, 1991, response letter which called for a Draft

submission on October 1, 1991, and release of the Final DM/IRAP Decision Document and
Responsiveness Summary to the public no later than May 1, 1992, ‘

As noted in our June 13, 1991, letter (4664-DOE-91), we were unablé to submit a complete
schedule by June 12, 1991, date because the schedules being proposed by EG&G have been
unacceptable to Department of Energy. Since our June 13 letter c?escﬁbing our delay, we have
developed a schedule for decument preparation through release to public and start of field
construction activities. EG&G has been attempting 1o streamline their procurcment, design, and
constructon time frames. In anticipation of your July 1, 1991, letter, we have requested EG&G to
attempt to further reduce procurement, design & review, and construction time frames. They have
made considerable progress at the staff level on significantly reducing these time frames but still
neced additonal ime to finalize coordination with appropriate DOE and EG&G support
organizations. Therefore, at this ime we have only the document portion of the schedule. We
expect to have the remainder of the schedule by the end of July.
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Mr. Hestmark 2
Mr. Baughman

Our proposed schedule has approval of the IM/IRAP March 19, 1992, with release to the public

M}ax?dh 127, 1992. Tt should be noted that minimal public comment may allow acceleration of this
schedule,

If you have any questions, please contact Scott Grace of my staff at 966-7199.

Sincerely,

Dot Lo

David P. Simonson
Assistant Manager
for Environmental Management

Enclosure

cc w/enclosure:

A. Rampertaap, EM-45
E. Evered, EG&G/RF

T. Greengard, EG&G/RF
@G. Anderson, EG&G/RF
B. Frazer, EPA

J. Schieifelin, CDH



